

Reference	Project Type	Status	Status Date
G-OTUM	HB completion	In Progress	16 February 2018
G-CBWA	Change (major)	In Progress	14 February 2018
G-CEJJ	Change (minor)	Approved	14 February 2018
G-CBBP	Change (major)	In Progress	12 February 2018
G-JFDI	Change (minor)	Approved	9 February 2018
G-CEEI	Change (minor)	Approved	2 February 2018
G-HAMW	Change (major)	Awaiting Information	31 January 2018
G-CHVY	Change (major)	Approved	31 January 2018
G-JVBP	Change (minor)	Inspection Sheet Sent	26 January 2018
G-CEVS	Change (minor)	Inspection Sheet Sent	24 January 2018
G-CFVK	HB completion	Cleared For First Flight	22 January 2018
G-CFGX	Change (minor)	Inspection Sheet Sent	19 January 2018
G-TRTL	HB completion	Cleared For First Flight	12 December 2017
G-MNWX	Change (major)	In Progress	6 December 2017
G-UFOX	Change (minor)	Inspection Sheet Sent	22 November 2017
G-BYDZ	Change (major) Series	FRC Sent	21 November 2017
G-CCEB	Change (major)	Inspection Sheet Sent	10 November 2017
G-CDEH	Change (major)	Inspection Sheet Sent	24 October 2017
G-CCZM	Change (minor)	Inspection Sheet Sent	19 July 2017
G-CDWZ	Change (minor)	Awaiting Information	7 June 2017
G-CDTJ	Change (major)	Cleared For Flight Testing	12 April 2017
G-CMEW	Change (major)	Cleared For Flight Testing	28 February 2017
G-MNPG	Change (minor)	Inspection Sheet Sent	22 February 2017
G-TORO	Change (major)	DRAFT MAAN Issued	8 December 2016
G-MVDF	Change (major)	Awaiting Information	26 August 2016
G-MWHG	Change (major)	Cleared For Flight Testing	26 August 2016
G-MVXV	Change (major)	Inspection Sheet Sent	16 March 2016
G-CCBA	Change (major)	Cleared For Flight Testing	11 December 2015
G-MHMR	To Be Confirmed	Awaiting Information	4 September 2015
G-CEIL	Change (minor)	Awaiting Weight Report	4 June 2015